

STATE OF GEORGIA

COUNTY OF FULTON

A RESOLUTION TO AUTHORIZE THE CITY MANAGER TO EXECUTE CHANGE ORDER 1 AND THE REVISED CONTRACT FOR DESIGN SERVICES WITH CMES, INC. FOR THE SPALDING, DALRYMPLE AND TROWBRIDGE INTERSECTION IMPROVEMENT PROJECT, TS 103, WITHIN THE CITY OF SANDY SPRINGS, FULTON COUNTY, GEORGIA

WHEREAS, it is necessary, from time to time, to establish policies, procedures and guidelines consistent with the administration of a municipal government consistent with the US Constitution, Federal Statutes, alignment with Federal and Georgia's State Constitution, and the Charter for the City of Sandy Springs; and

WHEREAS, the Department of Public Works, in response to the guidance provided by the City Manager, has reviewed and recommends the Mayor execute Change Order 1 and the revised contract issued by CMES Inc.; and

WHEREAS, the City Manager directed the Department of Public Works to develop standard policies for recurring matters, to establish appropriate internal controls and legal compliance, and to provide for an efficient and effective means to serve constituents, and

WHEREAS, upon adoption of this Resolution, City Sandy Springs Public Works Department staff will manage all applicable phases of the Agreement in conjunction with the City of Atlanta Watershed Management staff.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND CITY COUNCIL OF THE CITY OF SANDY SPRINGS, GEORGIA:

That the City Manager execute Change Order 1 and the Revised Contract in the amount of \$135,400 for construction services required to relocate the water infrastructure within the project limits within the City of Sandy Springs, Fulton County, Georgia.

RESOLVED this the 19th day of May, 2020.

Approved:


Russell K. Paul, Mayor

Attest:


Raquel González, City Clerk

