

STATE OF GEORGIA
COUNTY OF FULTON

**A RESOLUTION TO APPROVE THE EXECUTION OF A CONTRACT AMENDMENT #3
WITH ARCADIS, INC. TO THE ORIGINAL CONTRACT SIGNED NOVEMBER 18, 2009**

WHEREAS, Mayor and City Council directed the Department of Public Works to enter into a contract for design services with Arcadis Inc. on November 18, 2009 for the widening of the Roswell Road Bridge over Interstate 285, and

WHEREAS, the City Manager directed the Department of Public Works to move forward with minimizing the construction costs for the bridge widening project of Roswell Road over I-285 ; and

WHEREAS, additional design services outside of the scope of the original contract are necessary in order to complete the construction on the bridge, and

WHEREAS, upon adoption of this Resolution, City of Sandy Springs Public Works Department staff will manage all applicable phases of the additional design services.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND CITY COUNCIL OF THE CITY OF SANDY SPRINGS, GEORGIA

That they approve the supplemental agreement #3 to the contract for additional design services with Arcadis, Inc. in the amount of \$15,000 and authorize the City Manager to execute any needed documents.

RESOLVED this the 6th day of December, 2011.

Approved:



Eva Galambos, Mayor

Attest:



Michael Casey, City Clerk

(Seal)

