RESOLUTION NO. 2019-09-108

STATE OF GEORGIA

COUNTY OF FULTON

A RESOLUTION TO AUTHORIZE THE INTERIM CITY MANAGER TO EXECUTE CHANGE ORDER 2 AND THE REVISED CONTRACT FOR DESIGN SERVICES FOR THE PEACHTREE DUNWOODY ROAD AT WINDSOR PARKWAY INTERSECTION IMPROVEMENT WITHIN THE CITY OF SANDY SPRINGS, FULTON COUNTY, GEORGIA

WHEREAS, it is necessary, from time to time, to establish policies, procedures and guidelines consistent with the administration of a municipal government consistent with the US Constitution, Federal Statutes, alignment with Federal and Georgia's State Constitution, and the Charter for the City of Sandy Springs; and

WHEREAS, the Department of Public Works, in response to the guidance provided by the Interim City Manager, has reviewed and recommends the Mayor execute Change Order 2 and the revised contract issued by Clark Patterson Lee.

WHEREAS, the Interim City Manager directed the Department of Public Works to develop standard policies for recurring matters, to establish appropriate internal controls and legal compliance, and to provide for an efficient and effective means to serve constituents; and

WHEREAS, upon adoption of this Resolution, City Sandy Springs Public Works Department staff will manage all applicable phases of the Agreement in conjunction with the City of Atlanta staff.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND CITY COUNCIL OF THE CITY OF SANDY SPRINGS, GEORGIA:

That the Interim City Manager execute Change Order 2 and the Revised Contract in the amount of $49,350 for design services required to provide engineering services to extend fiber plans to provide signal connectivity to the intersection of Peachtree Dunwoody Road and Windsor Parkway within the City of Sandy Springs, Fulton County, Georgia.

RESOLVED this the 3rd day of September, 2019.

Approved:

Russell K. Paul, Mayor

Attest:

Coty Thigpen, City Clerk