


 
        
 
 
TO:        John McDonough, City Manager  
 
FROM:  Thomas Black, Public Works Director 
 
DATE:   February 15, 2011, for Submission onto the Agenda of the March 1, 2011, City Council 

Work Session  
 
ITEM:    Consideration of approval of a contract modification to Construct Peachtree-Dunwoody 

Road at Spalding Intersection Improvement Project (T-0026) 
 
 
Public Works Department’s Recommendation: 
 
Additional work is required within the contract with JJE Construction. The additional work was a 
result of 1) unforeseen subsurface conditions (unsuitable soils) and 2) field changes required to 
adjust work for utilities conflicts.  
 

1) Project changes for unsuitable materials     $106,000.00 
2) Field changes for utilities   $21,450.00 

Total               $127,450.00  
 
Staff recommends award of the contract change to JJE Construction.  
 
Background: 
 
This project includes construction of intersection improvements located at Peachtree-Dunwoody 
Road at Spalding Drive.  The project duration is estimated at 180 days from the issuance of 
Notice to Proceed.   The project was put out to bid last year and JJE Construction was awarded 
the contract.   
 
Discussion: 
 
The City’s FY 2011 Amended Budget for this Capital project has $1,500,000 available for this 
project.  The construction project was awarded at $693,604.93 and has had one previous 
change of $19,010.00 to adjusting both new storm drainage and existing potable water facilities 
that were in conflict.  Total current contract amount is $712,614.93.  The expenses and 
encumbrances to this project as of February 1, 2011 was $1,228,037. 
 
Financial Impact: 
 
This project has $271,963 available as amended in the City’s FY 2009 Capital Budget, therefore 
this modification is within the budgeted amount. 
 
Attachment: 
 
Resolution 



 
RESOLUTION NO.    

 

STATE OF GEORGIA 
COUNTY OF FULTON 
 

A RESOLUTION TO APPROVE A CONTRACT MODIFICATION WITH JJE CONSTRUCTION 
FOR CONSTRUCTION OF THE PEACHTREE-DUNWOODY ROAD AT SPALDING DRIVE 

PROJECT (T-0026) 
 
WHEREAS, it is necessary, from time to time, to establish policies, procedures and guidelines consistent with 
the administration of a municipal government consistent with the US Constitution, Federal Statutes, alignment 
with Federal, Georgia’s State Constitution, and the Charter for the City of Sandy Springs and 
 
WHEREAS the City Manager directed the Department of Public Works to develop standard policies for 
recurring matters, to establish appropriate internal controls and legal compliance, and to provide for an 
efficient and effective means to serve constituents; and 
 
WHEREAS, upon adoption of this Resolution, City Sandy Springs Public Works Department staff will 
manage all applicable phases of the construction contract. 
 
NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND CITY COUNCIL OF THE CITY 
OF SANDY SPRINGS, GEORGIA 

That the City of Sandy Springs City Council and the Mayor receive, accept, and affirm the authorization for 
the City Manager to execute a contract modification with the selected contractor, JJE Construction, for the 
construction of the Peachtree-Dunwoody Road at Spalding Drive Intersection Improvement Project, Sandy 
Springs, Fulton County, Georgia.   
 

RESOLVED this the 1st day of March 2011. 

       

         Approved: 

 

 

         ____________________________ 
               Eva Galambos, Mayor 
Attest: 

 
 
_____________________________ 
Michael D. Casey, City Clerk 
(Seal) 

 


