

STATE OF GEORGIA
COUNTY OF FULTON

A RESOLUTION TO AMEND A CONTRACT WITH MICHAEL J. BAKER, JR. INC. FOR DESIGN AND ENGINEERING SERVICES REGARDING THE CONSTRUCTION OF SANDY SPRINGS CIRCLE STREETScape PROJECT PHASE 2 (CC010), AND AUTHORIZATION FOR THE CITY MANAGER TO EXECUTE THE CONTRACT

WHEREAS, it is necessary, from time to time, to establish policies, procedures and guidelines consistent with the administration of a municipal government consistent with the US Constitution, Federal Statutes, alignment with Federal, Georgia's State Constitution, and the Charter for the City of Sandy Springs; and

WHEREAS, the Department of Public Works, in response to the guidance provided by the City Manager, has received a quote from Michael J. Baker, Jr. Inc. for additional design and engineering services regarding the construction of Sandy Springs Circle Streetscape Phase 2 (CC010), Sandy Springs, Fulton County, Georgia; and


WHEREAS, upon adoption of this Resolution, the City of Sandy Springs Public Works Department staff will manage all applicable phases of the design and engineering services contract.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF SANDY SPRINGS, GEORGIA

That they authorize the City Manager to amend a contract in the amount of \$30,317.12 for a total contract amount of \$282,191.64 with the selected contractor, Michael J. Baker, Jr. Inc., for additional design and engineering services regarding the construction of Sandy Springs Circle Streetscape Phase 2 (CC010), Sandy Springs, Fulton County, Georgia.

RESOLVED this the 5th day of April, 2016.

Approved:


Russell K. Paul, Mayor

Attest:


Michael D. Casey, City Clerk

(Seal)

