

STATE OF GEORGIA
COUNTY OF FULTON

**RESOLUTION TO APPROVE CHANGE ORDER NO. 1 TO THE CONTRACT WITH
BLOUNT CONSTRUCTION COMPANY, INC. FOR THE FY18 DEEP MILL ASPHALT
REPAIR AND AUTHORIZE THE CITY MANAGER TO EXECUTE THE CONTRACT
CHANGE FOR THE CITY OF SANDY SPRINGS, FULTON COUNTY, GEORGIA**

WHEREAS, it is necessary, from time to time, to establish policies, procedures and guidelines consistent with the administration of a municipal government consistent with the US Constitution, Federal Statutes, alignment with Federal, Georgia’s State Constitution, and the Charter for the City of Sandy Springs; and

WHEREAS, the Department of Public Works, in response to the guidance provided by the City Manager, has received a change order for the Deep Mill Repair of fourteen (14) additional locations for the FY 2018 Deep Mill Asphalt Repair; and


WHEREAS, upon adoption of this Resolution, staff will incorporate the maintenance of the repaired roads into the City’s pavement management program to effectuate the management of Department of Public Works policy.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF SANDY SPRINGS, GEORGIA

That the City Manager execute a contract change in the amount of \$193,500.00 with the selected contractor, Blount Construction Co., Inc. for the FY 2018 Deep Mill Asphalt Repair, Sandy Springs, Fulton County, Georgia.


RESOLVED this the 19th day of June 2018.

Approved:



Russell K. Paul, Mayor

Attest:



Michael D. Casey, City Clerk

(Seal)

