


TO: John McDonough, City Manager

FROM: Garrin M. Coleman, P.E., Public Works Director

DATE: November 7, 2014 for Submission onto the Consent Agenda November 18, 2014 City
Council Meeting

ITEM: Update and Proposed Intergovernmental Agreement Revision between the City of Roswell
and the City of Sandy Springs to Address Increased Preliminary Engineering/Environmental
Costs for CIP Project T-0035, SR 9/Roswell Road Pedestrian and Bicycle Bridge over the
Chattahoochee River

Recommendation:

Staff recommends that the City Council authorize the Mayor to execute the agreement subject to Legal
and Finance Department approval.

Background:

On July 13, 2010 the City Council approved an Intergovernmental Agreement (IGA) between the Cities
of Roswell and Sandy Springs to fund the SR 9/Roswell Road Pedestrian and Bicycle Bridge over the
Chattahoochee River. The IGA included a contribution from Sandy Springs of $50,000.00 for
Preliminary Engineering (PE) and $312,572.50 for Construction (CST) for a total match of $362,572.50,
representing a 50 percent share of the required local match.  The total programmed cost (PE and CST)
is $3,725,645.00 which included a maximum federal grant funding of $400,000 for PE and $2,580,500
for CST.  The City of Roswell acts as contract manager for the project working with design consultant
Heath and Lineback.  Concept design was initiated May 2011.

Review of the project Concept Report by both the Georgia Department of Transportation (GDOT) and
Federal Highway Administration (FHWA) indicates that the project requires further environmental study
with subsequent design modifications by the design consultant.  The net increase in design cost,
environmental studies and coordination is estimated at $100,000 to address the environmental review
concerns.

Discussion:

The FY 2014 City of Sandy Springs’ Capital Program Budget added $400,000 above the amount
already supported by the IGA to the Project T-0035 budget to address future environmental costs and
right of way acquisition costs.

City of Roswell staff investigated options for seeking additional federal funding to offset the additional
cost but no funds are available to support the requirement.  To that end, a modification to the IGA has
been drafted to incorporate the 50/50 split of the increased environmental costs.

The City of Roswell has reviewed the draft IGA revision and endorses it.



Financial Impact:

This IGA revision increases the City’s contribution to project Preliminary Engineering by $50,000, a
50/50 split with the City of Roswell of the $100,000 increase in environmental costs per the IGA.

Funds are available in the City’s Capital Program Budget for Project T-0035 to support this increased
cost for environmental studies.  Those additional funds were added to the project budget in FY 2014 to
address both environmental and right of way acquisition costs.

Alternatives:

The City may choose not to fund this increase in Preliminary Engineering.  We would run the risk of
project termination and potentially face the burden of reimbursing federal funds (jointly with the City of
Roswell) expended to date for Preliminary Engineering.

Attachments:

I. Revised IGA
II. Resolution



INTERGOVERNMENTAL PROJECT AGREEMENT

BETWEEN

CITY OF ROSWELL, GEORGIA
And

CITY OF SANDY SPRINGS, GEORGIA

ENGINEERING, RIGHT OF WAY ACQUISITION AND CONSTRUCTION FOR
CHATTAHOOCHEE RIVER BRIDGE PEDESTRIAN IMPROVEMENTS ALONG

ATLANTA STREET/STATE ROUTE 9

This AGREEMENT is made and entered into this _____ day of _____, 2010, by and
between the CITY OF ROSWELL, GEORGIA, acting by and through its Mayor and City
Council, hereinafter called “ROSWELL”, and the CITY OF SANDY SPRINGS, GEORGIA,
acting by and through its Mayor and City Council, hereinafter called the “SANDY SPRINGS”.

WHEREAS, ROSWELL and SANDY SPRINGS have mutually expressed a desire to
proceed with the engineering, right of way acquisition and construction for the Chattahoochee
River Bridge Pedestrian Improvements project, located in Fulton County, Georgia, hereinafter
referred to as the “PROJECT” that will be coordinated with the Georgia Department of
Transportation and is identified as Project Number __________________, P.I. Number 0009640;
and

WHEREAS, ROSWELL has represented to the Georgia Department of Transportation,
hereinafter called the “DEPARTMENT” a desire to participate in certain activities of the
PROJECT as set forth in this AGREEMENT, and the DEPARTMENT has relied upon such
representations; and

WHEREAS, the DEPARTMENT has expressed a willingness to participate in certain
activities of the PROJECT as set forth in this AGREEMENT; and

NOW, THEREFORE, for and in consideration of the mutual promises made and of the
benefits to flow from one to the other, ROSWELL and SANDY SPRINGS hereby agree each
with the other as follows:

1.  Preliminary Engineering
ROSWELL and SANDY SPRINGS shall fund all costs for the PROJECT’S Preliminary
Engineering Activities. The DEPARTMENT will be reimbursing ROSWELL’S invoices at 80%
up to $400,000 as shown in Exhibit “A”.  SANDY SPRINGS will reimburse ROSWELL’S
consultant invoices at 10% which represents half of the 20% local match.  Any additional
funding over and above this amount will be taken from the Construction costs. Any leftover
funding will be rolled into the maximum Construction cost of the project. The Preliminary
Engineering phase for this contract will be coordinated by ROSWELL, with decisions and
directions to the design engineer given by ROSWELL.  Material decisions affecting SANDY
SPRINGS within SANDY SPRINGS’ territory shall require approval of SANDY SPRINGS.



SANDY SPRINGS may provide a representative to assist in the selection of a consultant, if they
so desire. ROSWELL will enter into an agreement with a consultant to perform the following
preliminary engineering activities:  project management, concept design, environmental analysis,
public involvement, surveying and other tasks. The current concept design for the PROJECT is
shown in Exhibit “B”. There will be at least one public meeting held in each jurisdiction.
ROSWELL will fund payment to the consultant and will invoice SANDY SPRINGS for their
portion as provided for herein.  Each payment shall be postmarked and mailed to ROSWELL no
later than 30 days of receipt of invoice. If one of the local governments decide to not proceed
forward with the project due to changes in local priorities, or cancellation of the project without
concurrence, they are responsible for reimbursing the other local government for all costs
incurred to that point.  They are also responsible for repayment of any federal funds that the
DEPARTMENT may request.

2.  Right of Way Acquisition
Each city shall be responsible for the Right-of-Way acquisition and associated costs within their
jurisdiction.

3.  Construction
Funding for construction and utility relocation of the PROJECT is limited to amounts as shown
in Exhibit “A”.

4.  Maintenance
Each local government is responsible for all costs for the continual maintenance and operations
of any and all sidewalks and grass strips between the curb and sidewalk within their jurisdiction.



IN WITNESS WHEREOF, the SPONSOR and the CITIES have caused these presents to
be executed under seal by their duly authorized representatives.

CITY OF SANDY SPRINGS, GEORGIA CITY OF ROSWELL, GEORGIA

BY:_________________________________ BY:______________________________
Mayor Mayor
Signed, sealed and delivered this _____day of Signed, sealed and delivered this _____day
of
_____________2010, in the presence of: _____________2010, in the presence of:

____________________________________ ____________________________________
Witness Witness

___________________________________ ___________________________________
Notary Public Notary Public
This AGREEMENT approved by the This AGREEMENT approved by the
City of Sandy Springs Council at a meeting held at City of Roswell Council at a meeting held at
_______________________________, this _______________________________, this
____________day of __________, 2010 ____________day of __________, 2010

__________________________________ __________________________________
CITY Clerk CITY Clerk



EXHIBIT “A”

PHASE TOTAL FEDERAL
COST TO

CITIES
ROSWELL
Share (50%)

SANDY SPRINGS
Share (50%)

TOTAL PE $500,000 $400,000 $200,000 $100,000 $100,000

TOTAL CST $3,225,625 $2,580,500 $625,145 $312,572.50 $312,572.50

TOTAL
PROJECT

COST
$3,725,625 $2,980,500 $725,145 $362,572.50 $362,572.50

Funds listed are the maximum contribution unless additional funding is otherwise agreed upon
by individual cities. The Federal contribution to Construction may increase if the total fee for PE
is less than shown.  The total amount of $2,980,500 may not be exceeded.  Q060 (FHWA Bridge
Discretionary Funds) requires that 90% of the total construction cost occur on the bridge itself.
ROSWELL and SANDY SPRINGS will be responsible for additional construction costs on their
approaches if this threshold is violated.



EXHIBIT “B”



RESOLUTION NO.

STATE OF GEORGIA
COUNTY OF FULTON

A RESOLUTION TO APPROVE AN AMENDMENT TO THE INTERGOVERNMENTAL
AGREEMENT (IGA) BETWEEN THE CITY OF SANDY SPRINGS AND THE CITY OF

ROSWELL FOR THE EXECUTION OF BICYCLE/PEDESTRIAN BRIDGE DESIGN OVER
THE CHATTAHOOCHEE RIVER ON THE WESTERN SIDE OF ROSWELL ROAD (SR 9)

WHEREAS, it is necessary, from time to time, to establish policies, procedures and guidelines consistent
with the administration of a municipal government consistent with the US Constitution, Federal Statutes,
alignment with Federal, Georgia’s State Constitution, and the Charter for the City of Sandy Springs and

WHEREAS, by Resolution adopted, the City of Sandy Springs desires to amend the Intergovernmental
Agreement (IGA) with the City of Roswell to design a bicycle/pedestrian bridge over the Chattahoochee
River on the western side of Roswell Road (SR 9); and

WHEREAS, the City desires to amend the Intergovernmental Agreement (IGA) with the City of Roswell
for this project to revise the relationships and responsibilities;

WHEREAS, upon adoption of this Resolution, the City Sandy Springs’ Public Works Department staff
will coordinate with the City of Roswell’s staff to manage all applicable phases of the design.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND CITY COUNCIL OF THE
CITY OF SANDY SPRINGS, GEORGIA

That they receive, accept, and approve an amended Intergovernmental Agreement (IGA) with the City of
Roswell, Georgia for the implementation of this transportation improvement design project, with funding
provided by both cities and the Georgia Department of Transportation.

RESOLVED this the 18th day of November, 2014.

Approved:

____________________________
Russell K. Paul, Mayor

Attest:

_____________________________
Michael Casey, City Clerk
(Seal)


