Sandy Springs - City Council Meeting
July 15, 2014

1-285/ SR 400 Improvement Project

Marlo Clowers, P.E., Office of Innovative Delivery
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SR 400/1-285 Improvement

e SR 400/1-285 Corridor Improvement
0 Composed of two projects:
e SR 400/1-285 Interchange Reconstruction
e SR 400 Collector-Distributor (CD) Lanes
0 Design-Build-Finance (DBF), Public-Private Partnership (P3)
0 Design will be determined by:
e National Environmental Policy Act (NEPA) process
e Final Design by P3
o0 Will not preclude future managed lanes on |-285 or SR 400
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SR 400 @ I-285 Interchange
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O New Environmental Assessment (EA)

O Ramp and bridge modifications through the interchange
O Eastbound and Westbound CD lanes on I-285

0 Roswell Road, Ashford-Dunwoody, and Hammond Drive
Bridges will remain
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SR 400 Collector Distributor Lanes

Spalding Drive

e Re-evaluation of EA/ FONSI from 1998
 Northbound and Southbound CD lanes
Will replace Mt. Vernon Bridge
Will modify Abernathy Road Interchange
O Hines - Northpark Development
0 Possible design modifications

Hammond Drive
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SR 400/1-285 Improvement

e Project Cost
0 Design-Build Cost is $710 million

0 Not Included - GDOT investment costs and Developer
financing cost

* Project Financing

0 Design-Build-Finance (DBF), Public-Private Partnership
(P3)

0 P3 will finance approximately 67% of project cost
O Final payment to P3 in 2025
* Project Funding
0 GDOT regular program
O Available funds from debt payoff
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SR 400/1-285 Improvement

e Schedule
0 Public Information Open House (Interchange Project)
e August 19™ and August 215t
O Industry Forums - October 2014 (tentative)
0 Environmental Approvals - May 2015 (tentative)
O Letting - December 2015 (tentative)
0 Open to Traffic - December 2019 (tentative)
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Marlo Clowers, P.E., GDOT Project Manager
GDOT Office Innovative Delivery

404.631.1713
mclowers@dot.ga.gov

N -—
i

Georgia Department of Transportation



mailto:mclowers@dot.ga.gov

	Slide Number 1
	SR 400/I-285 Improvement 
	Slide Number 3
	Slide Number 4
	Slide Number 5
	Slide Number 6
	Contact

