


 

 
 
 
 
 
TO:  John F. McDonough, City Manager  
 
FROM: Garrin M. Coleman, P.E., Public Works Director 
 
DATE:   January 9, 2014 for Submission onto the Agenda for the January 21, 2014 Regular 

Meeting  
 
ITEM:  Consideration of Approval of a contract to construct Project T-0012, Roswell Road 

Streetscape from Johnson Ferry to Abernathy (GDOT Project P.I. 0006728) Subject to 
Validation and Approval by the Legal and Finance Departments. 

 
 
Recommendation: 
 
Based upon bids and review of contractor-provided references, staff recommends award to 
Tople Construction, pending approval by the Legal and Finance Departments, as well as the 
Georgia Department of Transportation (GDOT). 
 
Background: 
 
Bids were received on November 19, 2013 for the construction of Project T-0012, Roswell Road 
Streetscape from Johnson Ferry to Abernathy Road.  Proposed improvements include the 
following: 
 

1. Site preparation, 
2. Landscaping, 
3. Walls, 
4. Sidewalks,  
5. Driveway aprons,  
6. Curbing,  
7. Lighting, and  
8. Erosion control measures.  

 
The results were: 
 
Firm        Bid   
 
Zaveri Enterprises      $1,100,000.00 
Johnson Landscape, Inc.    $1,163,143.16 
Reeves Contracting Co.    $1,193,878.00 
Tople Construction     $1,226,716.00 
JHC Corporation     $1,285,488.20  
 
 
 



Discussion: 
 
Upon administrative review of the bids, the City of Sandy Springs Purchasing and Legal staffs 
recommended that award be made to Tople Construction for the following reasons: 
 

1. The apparent low bidder, Zaveri Enterprises, failed to provide information on DBE 
participation and did not identify sub-contractors, as was required in the bid package. 

 
2. The next low bidder, Johnson Landscape, Inc., did not identify sub-contractors, as 

was required in the bid package. 
 
3. The third low bidder, Reeves Contracting Co., altered the bid sheet to change the 

meaning and associated price of four bid items. 
 
4. Tople Construction was the lowest responsive bidder, fulfilling all requirements 

stated in the bid package. 
 

The award recommendation to Tople has been preliminarily coordinated with the Georgia 
Department of Transportation (GDOT) and the Federal Highway Administration.  They concur 
with City staff’s findings and the award recommendation. 
 
The engineering construction cost estimate for the project was $1,265,180.   
 
Alternatives: 
 
Two alternatives are: 
 

1. Construct the project as bid. 
2. Not fund the project at this time and remove it from the Capital Transportation 

Program or delay the project for additional future funding consideration. 
 
Financial Impact:  
 
This project has adequate local and federal match funds available in the City’s Capital Budget. 
 
Attachment: 
 

I. Resolution 
 
 
 



RESOLUTION NO.___________ 
 
 
STATE OF GEORGIA 
COUNTY OF FULTON 
 
 

A RESOLUTION TO APPROVE A CONTRACT WITH TOPLE CONSTRUCTION FOR 
CONSTRUCTION OF THE ROSWELL ROAD STREETSCAPE PROJECT, JOHNSON FERRY 
TO ABERNATHY, PROJECT T-0012, AND AUTHORIZATION FOR THE CITY MANAGER 

TO EXECUTE THE CONTRACT 
 
WHEREAS, it is necessary, from time to time, to establish policies, procedures and guidelines consistent 
with the administration of a municipal government consistent with the US Constitution, Federal Statutes, 
alignment with Federal, Georgia’s State Constitution, and the Charter for the City of Sandy Springs and 
 
WHEREAS, the Department of Public Works, in response to the guidance provided by the City 
Manager, has received a bid from Tople Construction for the construction of the Roswell Road 
Streetscape, Johnson Ferry to Abernathy, Project T- 0012, Sandy Springs, Fulton County, Georgia, and 
 
WHEREAS, upon adoption of this Resolution, City Sandy Springs Public Works Department staff will 
manage all applicable phases of the construction contract. 
 
NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND CITY COUNCIL OF THE 
CITY OF SANDY SPRINGS, GEORGIA 
 
 
That the City Manager execute a contract in the amount of $1,226,716.00 with the selected contractor, 
Tople Construction, for the construction of the Roswell Road Streetscape from Johnson Ferry to 
Abernathy, Project T-0012, Sandy Springs, Fulton County, Georgia. 
 
 
RESOLVED this the 21st day of January, 2014. 
 

Approved: 
 
 
 
 
____________________________ 
Russell K. Paul, Mayor 

 
Attest: 
 
 
_____________________________ 
Michael D. Casey, City Clerk 
(Seal) 


